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Consensus Report on Electric Arc Furnace Slag: Understanding Potential Human Health

Risks from Unencapsulated Uses
Contract #68HERC19D0011; PR-OLEM-21-00448/PR-R8-21-00379;
Task Order #8HERC21F0257

Dear Dr. Hodes:

Subgroups of the study committee met via the Internet entirely in closed session on April
14, 18, and 19 to develop detailed plans for addressing various portions of the committee’s
statement of task and identify specific assignments. Staff prepared briefing materials for
subgroups in advance of the meetings and carried out assignments afterwards. In addition, staff
polled committee members about their availability for an information-gathering meeting to hear
a presentation from representatives of the National Slag Association (NSA) on how EAF steel
slag products are manufactured and utilized and about EAF slag risk assessments.

As indicated in the March progress report, due to schedule disruptions caused by
COVID-19, the committee formation phase of the study took longer than anticipated, which
shifted back the timeline for the full project. Additional time will be needed to ensure the
committee can finish its information-gathering activities, draft its report, and complete the
National Academies report review process. Then the prepublication version and final published

version of the committee’s report are to be prepared and disseminated. Staff developed a formal
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request for extending the performance period of the project to be submitted to the EPA
contracting officer.

The Academies responsible staff officer and other project staff participated in a status
meeting with the TOCOR on April 11 to discuss the project status and plans for upcoming

information-gathering activities.

Financial information for April 2022

Cost Category Expenditures ($)
Labor Cost
ODCs
Overhead Ex. 4 CBI
G&A
Total 41,118.70

The total expenditures since inception are $155,261.30. Attached are (1) a table of
monthly labor costs, cumulative labor costs, total monthly expenditures, cumulative total
expenditures, and the percentage of the total potential award spent, and (2) figures showing a
comparison of total funds spent and labor costs, cumulative funds spent by activity (excluding

labor), and cumulative hours worked by staff.

Sincerely,
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Raymond Wassel
Responsible Staff Officer

cc: Andrea Dehne, (CO) U.S. EPA
Timothy Taylor (Alt. TOCOR) U.S. EPA
Jorge Rangel (CL COR) U.S. EPA
Lavonne Burgess, National Academies
Kate Guyton, National Academies
Laura Llanos, National Academies
Tasha Seabron, National Academies
Russell Walker, National Academies
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EPA Electric Arc Furnace Slag
Sponsor Award # 6BHERC19D0011/68HERC21F0257
Progress Report, April 1, 2022 thru April 30, 2022
Total Dollars Spent (Thousand)

Ex. 4 CBI

921.05
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EPA Electric Arc Furnace Slag
Sponsor Award #68HERC19D0011/686HERC21F0257
Progress Report, April 1, 2022 thru April 30, 2022
Comparison of Total Funds Spent and Labor Cost

Dollars {thousands)

. 4 CBI

Monthly
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EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, April 1, 2022 thru April 30, 2022
Cumulative Funds Spent by Task (Excluding Labor)

Dollars spent

Ex.4C

s Funds Spent this Period

Total funds spent to date

Task
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Hours

EPA Electric Arc Furnace Slag
Sponsor Award # 6BHERC19D0011/686HERC21F0257
Progress Report, April 1, 2022 - April 30, 2022
Cumulative Hours Worked bv Staff

B Hours worked this month

[N} 1 od.fa.clnd

Ex. 4 CBI
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